# Timeline for the Follow-Up Report and Review Process

<table>
<thead>
<tr>
<th>Month</th>
<th>Activities</th>
</tr>
</thead>
</table>
| March 2012   | • Progress to Accreditation Team meetings.  
                • Continue working on actions                                                      |
| April 2012   | • Progress to Accreditation Team meetings.  
                • Continue working on actions                                                      |
| May 2012     | • Progress to Accreditation Team meetings  
                • Continue working on actions  
                • Update to All campus meeting  
                • Develop and write the report for assigned recommendations  
                • Plans prove by PRAC.                                                           |
| June 2012    | • Complete the report for assigned recommendations **no later than June 30 and submit to ALO.**                                   |
| July 2012    | • Consultant reviews the 1st draft Follow-Up Report (1st through 3rd weeks of July)  
                • ALO and PRIE format the 1st draft Follow-Up Report (4th week of July).       |
| August 2012  | • Responsible parties receive the 1st draft Follow-Up Report (1st week of August).  
                • Consultant reviews the final draft Follow-Up Report (2nd week of August)  
                • President reviews the final draft Follow-Up Report (3rd week of August)  
                • Convocation (8/23)                                                        |
| September 2012 | • Management Council (9/4); ASCOM (9/5); Classified Senate (9/6); Academic Senate (9/7)  
                • Submission of the Follow-Up Report to **College Council** for approval on September 8, 2012  
                • Submission of the Follow-Up Report to **the Board** for approval on September 15, 2012. |
| October 2012 | • Cathy's help on printing and make it beautiful.  
                • Submission of the Follow-Up Report due to **ACCJC** on **October 15, 2012**. |
Plans Completion and Submission to PRAC

1. Resource Allocation (Program Review & SLO, Rec #1)

2. Integrated Planning Manual (Rec #1) June 1, 2012


4. Strategic Plan 2012-2015 (Rec #1) June 1, 2012

5. SLO Assessment Plan (Rec #2) March 27, 2012

6. Distance Education Plan (Rec #3) May 1, 2012

7. Facility Master Plan (Rec #7) May 1, 2012

8. Technology Master Plan (Rec #8) May 1, 2012