<table>
<thead>
<tr>
<th>June</th>
<th>July</th>
<th>August</th>
<th>September</th>
<th>October</th>
<th>November</th>
<th>December</th>
<th>January</th>
</tr>
</thead>
<tbody>
<tr>
<td>6/4</td>
<td>6/11</td>
<td>6/18</td>
<td>7/2</td>
<td>7/9</td>
<td>7/16</td>
<td>7/23</td>
<td>7/30</td>
</tr>
<tr>
<td>8/4</td>
<td>8/11</td>
<td>8/18</td>
<td>8/25</td>
<td>9/3</td>
<td>9/10</td>
<td>9/17</td>
<td>9/24</td>
</tr>
<tr>
<td>10/1</td>
<td>10/8</td>
<td>10/15</td>
<td>10/22</td>
<td>10/29</td>
<td>11/5</td>
<td>11/12</td>
<td>11/19</td>
</tr>
<tr>
<td>12/3</td>
<td>12/10</td>
<td>12/17</td>
<td>12/24</td>
<td>12/31</td>
<td>1/7</td>
<td>1/14</td>
<td>1/21</td>
</tr>
</tbody>
</table>

- **DegreeWorks Installation**
- **DegreeWorks Focus Call**
- **DegreeWorks Catalog Scribing**
- **DegreeWorks Scribing Week 1**
- **DegreeWorks Scribing Week 2**
- **DegreeWorks Scribing Week 3**
- **DegreeWorks Scribing Week 4**
- **DegreeWorks Scribing Week 5**
- **DegreeWorks Scribing Week 6**
- **DegreeWorks Project Kick-off /Tech Training**
- **DegreeWorks Training and Review Process**
- **Training 1**
- **Training 2**
- **Web Localizations**
- **Training 3**
- **Go-Live**

**DegreeWorks Implementation Timeline 2012-2017**

- 2012:
  - June: DW Installation, DW Focus Call, DW Catalog Scribing, DW Scribing Week 1
  - July: DW Scribing Week 2, DW Scribing Week 3, DW Scribing Week 4
  - August: DW Scribing Week 5, DW Scribing Week 6, DW Project Kick-off /Tech Training, DW Training and Review Process
  - September: Training 1
  - October: Training 2, Web Localizations
  - November: Training 3
  - December: Go-Live

- 2013:
  - January: Go-Live